DE-SOL-0001300 {Moab RAC)

ATTACHMENT J- A
TASK ORDER DELIVERABLES/SUBMITTALS

The foliowing items are project submittals necessary for the implementation and -
execution of the Performance Work Statement (PWS) and other sections of this
Request for Task Order Proposals.

This attachment does not include all required deliverables identified in the contract, DOE
directives, federal regulations, or regulatory documents. NOTE: Table F-1 is a listing of
deliverables. Any deliverables required by any provision/clause/directive of the contract
not listed in Table F-1 does not relieve the Contractor of the requirement to provide that
deliverable. The contractor shall be responsible for the compliance with all applicable
standards, orders and regulations under the contract.

Deliverables are considered contractor endpoints, work scope completions, products,
reports or commitments that shall be delivered to DOE. The types of DOE action are
defined as: ;

o Approval — The contractor shall provide the deliverable to DOE for review and
approval. The contractor is responsible for obtaining DOE approval. The initial
deliverable shall be of sufficient quality, depth, thoroughness, and format to
support DOE approval. DOE will review the deliverable and provide comments in
writing. DOE comments will be discussed with the contractor and the contractor
shall provide written responses. The contractor shall re-write the documents to
incorporate all DOE mandatory comments. Once DOE approves a deliverable or
document, the contractor shall place it under change control and shall make no
changes to that document without further DOE approval.

. Information — The contractor shall provide-the deliverable to DOE for information
purposes. DOE will have the option of reviewing the information and providing
comments. The contractor shall respond to all written comments.
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1 C.21 Transition Plan FPD 10 days after
' Approval | task order award
2 C.2.1 Readiness Assessment FPD 40 days after
and Notification Approval | task order award
3. C.22 Facility/Ground FPD 30 days after
Maintenance Plan Approval | task order award,
updated as
necessary
4. C.2.31 Excavation Plan: Planned FPD 30 days after
excavation sequence, mixing Approval | task order award,
of materials, segregation of updated as
oversize materials, and water necessary
management.
5. C.2.3.1 Interim Completion FPD Annually
Reports: Document RRM Approval
excavated, shipped, and
disposed.
6. C.2.31 Waste Management Plan FPD Updated as
Approval | necessary
7. C.2.31 Interim Radiological FPD 60 days following
Completion Reports: Approval | verification
Radiological Completion sampling
Reports for off-pile areas at
the Moab site. '
8. C.25 Transportation Plan FPD 30 days after
Approval | task order award,
updated as
necessary
9. C275 Storm Water Pollution FPD Monthly
Prevention Data: Information
Documentation that SWP3
controls are comphiant.

! All days refer to calendar days.
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10.

C2.75

Air Monitoring Data: Air

Quarterly

FPD
monitoring program data. Approval
11.| C.2.7.4 and Performance Nanagement FPD Within 120 days
H.17 Baseline: Includes technical Approval | of task order
scope, schedule, and award, updated
budget, PBS, WBS definition, as necessary
dictionary, cost estimates
and basis, milestones,
quantitative metrics.
12, c_z.J -f;‘”d Risk Management Plan: FPD | Within 120 days
) Project cost and schedule Approval | of task order
uncertainties, mitigation, and award, updated
management plan. as necessary
13. C.2.7.4 and | Project Management FPD Within 80 days of
H.17 Systems Description Approval | task order award,
including Change Control: updated as
Per requirements of DOE O necessary
413.3A
14, C.2.74 and | Weekly Project Status FPD Weekly
H.17 Report: Narrative report on Information
project status and issues.
15. C.2.7.4 and | Monthly Status Report: CO, FPD | 7 days prior to
H.17 Cost and schedule variance, Information | the IPABS-PEM
status of major milestones, ' earned value
critical technical or management due
programmatic issues. date
16. C.2.7.4 and | Annual Work Plans: Define FPD Annually
H.17 work to be performed and Approval
resources.
17. C2.175 Quality Assurance Plan: FPD 30 days after
Assurance system per DOE Approval | task order award,
Order 226.1. updated as
necessary
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18.

C.2.75

Health and Safety Plan - FPD 30 days after
Approval | task order award,
updated as
necessary
19. C.2.75 Emergency Plan FPD 30 days after
Approval | task order award,
updated as
necessary
20. C.275 Integrated Safety cO 30 days after
Management System Approval | task order award,
updated as
necessary
21. C.275 Radiation Protection FPD 30 days after
Program Documents Approval | task order award,
updated as
necessary
22. C.276 Records Management: FPD 30 days after
Includes document control Information | task order award,
systems and processes updated as
necessary
23. H.42 Government Furnished FPD Initial and
Property (GFP) 12-month Approval | Quarterly as
Advanced Projection required
Request and Updates
24, G.1 Submission of Cost CO Up to bi-Monthly
Invoices Approval
25. C.2.7.4 and | Earned Value Management cO 6 months after
H.17 System (EVMS) Approval | task order award
Certification




